



Processes Blueprint CWD

Software development organization blueprint

Author: Dmitry Ro © 2021, 2022, 2023

This document is also published here <https://catwatchdog.com/blueprint>

Overview	4
How to use this document	4
Glossary	4
Project Requirements Document (PRD)	4
Functional and non-functional requirements	5
Timebox	6
Sprint	6
Sprint backlog	7
Branch	8
Repository	8
Product Backlog	9
Product Backlog Item (PBI)	9
Sprint Review	10
Sprint Planning	10
Retrospective	11
Task tracker	12
Email Client	12
Release	13
Release Notes	13
Pull Request	14
Artifact	15
Definition of Ready	15
Definition of Done	17
Story Points	17
Velocity	18
Backlog grooming	19
Acceptance Criteria	19
Matrix of Competence	20
Decomposition	21
Epic	21
User Story	22
Roadmap	23
Root cause analysis (RCA)	24

Burndown chart.....	24
CI / CD.....	25
Issue statuses.....	26
TO DO.....	26
IN PROGRESS.....	26
CODE REVIEW.....	26
QA.....	26
READY TO DEPLOY.....	26
ACCEPTANCE.....	26
DONE.....	26
Roles.....	26
Product Owner.....	27
Scrum Master.....	27
Development Team.....	27
Stakeholders.....	27
Business Analyst.....	28
Environments.....	29
Production.....	29
Stage.....	29
Development.....	29
Processes.....	29
Daily.....	29
Sprint.....	30
Sprint Planning.....	30
Sprint Review.....	30
Retrospective.....	31
Release.....	31
Rollback release.....	31
Quality Assurance (QA).....	32
Workflows.....	32
Workflow for CTO.....	32
Workflow for Software developer.....	32
Workflow for QA engineer.....	33
Workflow for Product Owner.....	34
Workflow for Project Manager.....	34
Workflow for Stakeholder.....	35
Gathering Requirements and Decomposition.....	36
Creating Product Requirements Document.....	36
Tasks decomposition.....	36
Work structure.....	37
Example of Task decomposition.....	37

Git and version control flow.....	38
Create new working branch.....	38
Performing a commit.....	38
Creating a pull request.....	39
Merging to Development branch.....	39
Templates.....	40
User Story Template.....	40
Task Template.....	40
Task Example.....	40
Bug Reporting Template.....	41
Bug Example.....	41
Reporting and Metrics.....	41
QA Metrics.....	41
Escaped Defects.....	41
Technical Debt.....	42
Software development efficiency metrics.....	42
Team Velocity.....	42
Lead Time.....	43
Sprint Goal Success Rate.....	43
Artifacts.....	44
Implementation.....	44
Measure the current state.....	45
Prepare.....	45
First Sprint.....	45
Tracking compliance.....	46
Configuration Parameters Template.....	46
F.A.Q.....	47
How can I check progress as a stakeholder ?.....	47
Somebody comes and asks to do something ASAP ?.....	47
I am a task initiator and want to say something to developers ?.....	47
What if the Sprint Goal is lost ?.....	47
I think that voice call will be a faster solution ?.....	47
We broke the production environment. What to do ?.....	48
We broke the development environment. What to do ?.....	48
How to organize online meetings and calls ?.....	48
Golden Rules of PM.....	48
References.....	49
Contacts.....	49

Subscribe to get full version, on
<https://catwatchdog.com/subscribe/>